Amendment number Department of State (DE): 2011-000064-C
Amendment number PRIFA: 2011-000940-C

GOVERNMENT OF PUERTO RICO
DEPARTMENT OF STATE
AND
PUERTO RICO INFRASTRUCTURE FINANCING AUTHORITY

---The Department of State of Puerto Rico, a government entity with legal personality and
existing under Article 1V, Section 6 of the Constitution of the Commonwealth of Puerto Rico,
employer Social Security 660-63-7290, represented in this act, Act No. 101 of July 12,
2002, by the Secretary of State, Hon. Kenneth D. McClintock, of legal age, married,
executive and resident of San Juan, Puerto Rico, hereinafter called the “SUBRECIPIENT” .-

---Puerto Rico Infrastructure Financing Authority, a public corporation and
instrumentality of the Commonwealth of Puerto Rico, constituting an independent corporate
and politic entity, employer identification number 66-0480699, herein represented by its
Executive Director, José E. Basora Fagundo, of legal age, married, Engineer, and resident
of Trujillo Alto, Puerto Rico, duly authorized to execute this Amendment pursuant to Act
Number 8 of March 9, 2009 and in accordance with Resolution of the Puerto Rico
Infrastructure Financing Authority Board of Directors dated June 22, 2009, hereinafter
called “PRIFA”".

---Appearing parties agree to carry out the amendment being in full enjoyment of their civil
rights have the legal capacity required for this amendment, freely and voluntarily:--------------

WITNESSETH
---ONE: On April 29, 2011, the parties executed a contract in which PRIFA agreed to
execute an energy efficiency project which includes the retrofitting the facilities of the
Department of State in San Juan, Puerto Rico, and installing energy efficient air
conditioning systems. The date for completion of the work was estimated to
December 31, 2011.

---TWO: First Amendment: Subsequently, on 19 September 2011, the parties amended the

original agreement to extend the term of the agreement until August 31, 2012, in order to
conclude the work to be performed.

---THREE: Second Amendment: Eventually, on April 4, 2012, the contract was amended by
the parties to include additional funds allocated by the Office of Management and Budget of
the Government of Puerto Rico.

---FOURTH: That the work associated with the placement of air conditioners in the facilities
of the Department of State of Puerto Rico has taken longer than anticipated, the parties

proceed to further modify the original contract to indicate the date of September 30, 2012,
as the estimated date for completion of work.

---Wherefore, PRIFA and SUBRECIPIENT hereby agree:

TERMS AND CONDITIONS
---Both Parties hold this amendment in order to extend the term of the Agreement until
September 30, 2012. To this end, we proceed to amend the THIRD WHEREAS on page 3
and the Article Il Section 2.2 Duration of Term.

FIRST: THIRD WHEREAS hereby amended to read as follows:

‘WHEREAS, the Agreement signed between the Energy Affairs Administration and
the SUBRECIPIENT has an established limited performance from September 30,
2010 up until September 30, 2012. SUBRECIPIENT, has requested PRIFAS
immediate assistance whereas the funds may be lost if they are not used within the
specified time frame; and”

SECOND: Article Il Section 2.2 hereby amended to read as follows:

“2.2 Duration of Term. The term of this Agreement shall commence on the Effective
Date and shall remain in full force and effect until all ARRA Funds under the
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